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Basin Number and Name 2020 2021 2022 2023 2024 2025 Major Watershed Planner 

Basin 1 – Hoosic, Battenkill Start Finish   Monitor Assess Start Hudson Angie Allen 

Basin 11 (13) – West, Williams, Saxtons Start Finish  Monitor Assess  Start Finish Connecticut River Marie Caduto 

Basin 6 – Missisquoi, Rock, Pike  Start Finish  Monitor Assess  Start Lake Champlain Karen Bates 

Basin 7 – Lamoille  Start Finish  Monitor Assess  Start Lake Champlain 
Danielle 

Owczarski 

Basin 17 - Memphremagog Assess Start Finish  Monitor Assess Memphremagog Ben Copans 

Basin 2 and 4 – Poultney, Mettawee, 
South Lake 

Assess  Start Finish  Monitor Assess Lake Champlain Angie Allen 

Basin 10 (13) – Black, Ottauquechee Assess  Start Finish  Monitor Assess Connecticut River Marie Caduto 

Basin 8 – Winooski Monitor Assess Start Finish  Monitor Lake Champlain Karen Bates 

Basin 9 – White Monitor Assess Start Finish  Monitor Connecticut River 
Danielle 

Owczarski 

Basin 3 – Otter, Lewis, Little Otter  Mon Assess Start Finish  Lake Champlain Angie Allen 

Basin 12 (13) – Deerfield, Broad Brook  Mon Assess Start Finish   Connecticut River Marie Caduto 

Basin 15 – Passumpsic Monitor Assess  Start Finish  Monitor Connecticut River Ben Copans 

Basin 5 – Northern Lake Champlain Dir. Finish  Mon Assess  Start Finish  Lake Champlain Karen Bates 

Basin 14 (16) – Stevens, Wells, Waits, 
Ompompanoosuc, CT Direct 

Finish   Monitor Assess Start Finish  Connecticut River 
Danielle 

Owczarski 

Basin 16 – Upper Connecticut Finish  Monitor Assess  Start Finish Connecticut River Ben Copans 

Planning Stage Description  

Monitoring Targeted monitoring for the basin based on priorities identified in previous TBP and monitoring summit 

Assessment Follow-up monitoring and compilation of monitoring results and assessments into basin assessment report  

Start of Basin Planning process Identification of water quality protection and restoration priorities and draft strategies with partners 

Completion of Basin Plan Development and review of final basin plan with graphics and tables with targeted strategies and actions  

Implementation Phase (ongoing for all stages) Ongoing implementation of priority projects and strategies to protect and restore basin surface waters 
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